STATE OF CALI FORNI A BI D SUMMARY

Bl D OPENI NG DATE 06/ 30/ 05
CONTRACT NUMBER 08-4697Vv4
LOCATI ON 08- SBD-138-0.0/13.9

I'N SAN BERNARDI NO AND LOS ANGELES
COUNTI ES AT VARI QUS LOCATI ONS

W DEN ROADVAY

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 8. 0%

DEPARTMENT OF TRANSPORTATI ON Bl D245

PAGE 1

07/01/ 05
CONTRACT CCODE "A '’
123 CONTRACT | TEMS

FEDERAL Al D ACST- X071- (051) E
PH X071- (051) E

TOTAL NUMBER OF WORKI NG DAYS 442

PERCENT OVER EST153. 28

831 724-1011

PROPGCSALS | SSUED 17 FUND TOTAL HB1 , HA22 22,000
NUMBER OF BI DDERS 2 ENG NEERS EST 19, 310, 797. 50 AMOUNT OVER 29, 600, 002. 50
PROGRAM ELEMENTS RAS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1A 48, 910, 800. 00 1 GRANI TE CONSTRUCTI ON  COVPANY

B) 442 DAYS X 10081 P O BOX 50085

A+B) 53, 366, 602. 00 WATSONVI LLE CA 95077

2 A 49, 553, 410. 00 2 YEAGER SKANSKA | NC

B) 450 DAYS X 10081

A+B) 54,089, 860. 00

1995 AGUA MANSA ROAD
RI VERSI DE CA 92509- 2405

00000089

FAX 831 768-4021

951 684-5360
00140069

FAX 951 788-2449



08-4697V4 Bl D245

08- SBD- 138 PAGE 2

06/ 30/ 05 07/ 01/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 ALCORN FENCE VETAL BEAM GUARD RAI L
Rl VERSI DE CA
CALI FORNI A DRI LLI NG AND BLASTI NG DRI LLI NG AND SHOT
EL MONTE CA
J F L ELECTRIC ELECTRI CAL
LOS ANGELES CA
J V LAND CLEARI NG CLEARI NG AND GRUBBI NG
SAN DI MAS CA
REYCO SM TH AND REYNCLDS ERCSI ON CONTROL
CORONA CA
SUDHAKAR COVPANY STRI PI NG

RI ALTO CA



08-4697V4 Bl D245

08- SBD- 138 PAGE 3

06/ 30/ 05 07/ 01/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 ACE FENCE FENCI NG
CI TY OF | NDUSTRY CA
CALI FORNI A DRI LLI NG AND BLASTI NG PRE SPLIT, DRILL AND SHOOT
EL MONTE CA
J F L ELECTRIC ELECTRI CAL
LOS ANGELES CA
K R C SAFETY ROADSI DE AND CONSTRUCTI ON AREA S| GNS
VI SALI A CA
CUR VALLEY FENCE VETAL BEAM GUARD RAI L
RI DGECREST CA
REYCO SM TH AND REYNCLDS EROCSI ON CONTRCL AND TRANSPLANT JOSHUA TREE
Rl VERSI DE CA
SUDHAKAR COVPANY STRI PI NG

RI ALTO CA



08-4697V4 Bl D245

08- SBD- 138 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 4
06/ 30/ 05 07/ 01/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 070012 PROGRESS SCHEDULE ( CRI TI CAL PATH METHOD) LS LUMP SUM 8, 100. 00 8, 100. 00
2 070018 TI ME- RELATED OVERHEAD LS LUWP SUM 7, 000, 000. 00 7, 000, 000. 00
3 071325 TEMPORARY FENCE ( TYPE ESA) M 8, 830 7.00 61, 810. 00
4 074019 PREPARE STORM WATER PCLLUTI ON LS LUWVP SUM 6, 750. 00 6, 750. 00
PREVENTI ON PLAN
5 074020 WATER PCLLUTI ON CONTROL LS LUWVP SUM 390, 000. 00 390, 000. 00
6 074028 TEMPORARY FI BER ROLL M 14, 000 15. 00 210, 000. 00
7 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 5 3, 500. 00 17, 500. 00
8 074038 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 96 100. 00 9, 600. 00
9 034329 TEMPORARY FLARED END SECTI ON PROTECTI ON EA 52 200. 00 10, 400. 00
10 034330 TEMPORARY CONSTRUCTI ON ENTRANCE EXI' T EA 5 9, 000. 00 45, 000. 00
11 074037 MOVE- | N MOVE- QUT EA 4 2,500. 00 10, 000. 00
( TEMPORARY EROCSI ON CONTRQOL)
12 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWVP SUM 60, 000. 00 60, 000. 00
13 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 1, 087, 000. 00 1, 087, 000. 00
14 (S) 120120 TYPE |11 BARRI CADE EA 6 2, 000. 00 12, 000. 00
15 (S) 120149 TEMPORARY PAVEMENT MARKI NG ( PAI NT) MR 147 30. 00 4,410. 00
16 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 94, 000 .90 84, 600. 00
17 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 4,090 34. 00 139, 060. 00
18 (S) 120200 FLASHI NG BEACON ( PORTABLE) EA 6 5, 000. 00 30, 000. 00
19 (S) 120300 TEMPORARY PAVEMENT NMARKER EA 4,180 5.00 20, 900. 00
20 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 4 20, 000. 00 80, 000. 00
21 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 30, 400 32.00 972, 800. 00
22 (S) 129100 TEMPORARY CRASH CUSH ON MODULE EA 760 170. 00 129, 200. 00
23 150206 ABANDON CULVERT EA 32 5, 000. 00 160, 000. 00
24 150630 REMOVE MARKER EA 930 15. 00 13, 950. 00
25 150662 REMOVE METAL BEAM GUARD RAI LI NG M 1, 350 30. 00 40, 500. 00
26 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 11, 300 1.80 20, 340. 00
STRI PE
27 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 11, 900 1.50 17, 850. 00
28 150715 REMOVE THERMOPLASTI C PAVEMENT MARKI NG %24 34 30. 00 1, 020. 00
29 150722 REMOVE PAVEMENT MARKER EA 1,520 2.00 3, 040. 00
30 150742 REMOVE ROADSI DE SI GN EA 31 125. 00 3, 875. 00
31 150760 REMOVE SI GN STRUCTURE EA 1 4, 000. 00 4, 000. 00
32 150763 REMOVE SI GN PANEL EA 1 200. 00 200. 00
33 034331 REMOVE ASPHALT CONCRETE VB 3 2, 000. 00 6, 000. 00
(M SCELLANEQUS AREA)
34 150771 REMOVE ASPHALT CONCRETE DI KE M 3, 600 1.00 3, 600. 00



08-4697V4 Bl D245

08- SBD- 138 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5

06/ 30/ 05 07/ 01/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
35 150805 REMOVE CULVERT M 180 200. 00 36, 000. 00
36 150820 REMOVE | NLET EA 4 3, 500. 00 14, 000. 00
37 150821 REMOVE HEADWALL EA 6 3, 500. 00 21, 000. 00
38 151281 SALVAGE ROADS| DE SI GN EA 13 300. 00 3, 900. 00
39 152316 RESET ROADSI DE SI GN (ONE POST) EA 50 420. 00 21, 000. 00
40 152317 RESET ROADSI DE SI GN ( TWD POST) EA 24 1, 400. 00 33, 600. 00
41 152370 RELOCATE MAI LBOX EA 8 500. 00 4,000. 00
42 152386 RELOCATE ROADSI DE S| G\- ONE POST EA 10 500. 00 5, 000. 00
43 152387 RELOCATE ROADSI DE S| G\N- TWD POST EA 1 1, 300. 00 1, 300. 00
44 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 78, 000 2.50 195, 000. 00
45 000001 | TEM DELETED PER ADDENDUM LS LUMP SUM .00 0. 00
46 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 90, 000. 00 90, 000. 00
47 170101 DEVELOP WATER SUPPLY LS LUVMP SUM 172, 500. 00 172, 500. 00
48 190101 ROADWAY EXCAVATI ON MB 649, 000 15. 00 9, 735, 000. 00
49 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 5, 000. 00 5, 000. 00
50 190170 DRI LL HOLE ( PRESPLI TTI NG M 4, 260 38. 00 161, 880. 00
51 193114 SAND BACKFI LL VB 400 70. 00 28, 000. 00
52 (S) 203014 FI BER ( EROSI ON CONTROL) KG 24, 100 . 60 14, 460. 00
53 (S) 203021 FI BER ROLLS M 2, 200 8. 00 17, 600. 00
54 (S) 203024 COVPOST ( EROSI ON CONTROL) VB 4,810 32.00 153, 920. 00
55 (S) 203026 MOVE- | N MOVE- OUT ( EROSI ON CONTROL) EA 4 2,500. 00 10, 000. 00
56 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 1,070 135. 00 144, 450. 00
57 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 4,810 4.00 19, 240. 00
58 (S) 034333 TRANSPLANT JOSHUA TREE EA 7 800. 00 5, 600. 00
59 220101 FI NI SHI NG ROADVWAY LS LUVP SUM 15, 000. 00 15, 000. 00
60 260201 CLASS 2 AGGREGATE BASE VB 69, 800 54. 00 3, 769, 200. 00
61 390102 ASPHALT CONCRETE ( TYPE A) TONN 970 65. 00 63, 050. 00
62 034334 ASPHALT CONCRETE ( TYPE C) TONN 132, 000 63. 00 8, 316, 000. 00
63 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 3, 770 20. 00 75, 400. 00

AREA)

64 394040 PLACE ASPHALT CONCRETE DI KE ( TYPE A) M 4,830 5. 00 24, 150. 00
65 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 200 5. 00 1, 000. 00
66 394046 PLACE ASPHALT CONCRETE DI KE ( TYPE D) M 1,210 5. 00 6, 050. 00
67 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 700 5. 00 3, 500. 00
68 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 1, 960 5. 00 9, 800. 00
69 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 290 540. 00 156, 600. 00
70 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 440 1, 400. 00 616, 000. 00
71 (SF) 560218 FURNI SH SI GN STRUCTURE ( TRUSS) KG 2,720 12. 00 32, 640. 00



08-4697V4 Bl D245

08- SBD- 138 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
06/ 30/ 05 07/ 01/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
72 (SF) 560219 I NSTALL SI GN STRUCTURE ( TRUSS) KG 2,720 2.00 5, 440. 00
73 561008 760 MM CAST- | N- DRI LLED- HOLE M 4.5 1, 000. 00 4, 500. 00
CONCRETE PI LE (S| GN FOUNDATI ON)
74 566011 ROADSI DE SI GN - ONE POST EA 67 450. 00 30, 150. 00
75 566012 ROADSI DE SI GN - TWOD POST EA 7 1, 500. 00 10, 500. 00
76 568017 | NSTALL ROADSI DE S| GN PANEL ON EA 3 200. 00 600. 00
EXI STI NG POST
77 568023 I NSTALL ROADSI DE S| GN EA 2 4, 200. 00 8, 400. 00
(LAM NATED WOOD BOX POST)
78 620909 450 MM ALTERNATI VE Pl PE CULVERT M 790 300. 00 237, 000. 00
79 620913 600 MM ALTERNATI VE Pl PE CULVERT M 1,780 800. 00 1, 424, 000. 00
80 620919 750 MM ALTERNATI VE Pl PE CULVERT M 380 7, 800. 00 2,964, 000. 00
81 620924 900 MM ALTERNATI VE Pl PE CULVERT M 280 4, 800. 00 1, 344, 000. 00
82 620930 1050 MM ALTERNATI VE PI PE CULVERT M 63 8, 800. 00 554, 400. 00
83 620933 1200 MM ALTERNATI VE PI PE CULVERT M 230 3, 500. 00 805, 000. 00
84 620938 1350 MM ALTERNATI VE PI PE CULVERT M 80 2, 000. 00 160, 000. 00
85 620943 1650 MM ALTERNATI VE PI PE CULVERT M 3 1, 400. 00 4,200. 00
86 667072 1775 MM X 1175 MM CORRUGATED STEEL Pl PE M 2 1, 400. 00 2, 800. 00
ARCH (2.77 MM THI CK)
87 705336 450 MM ALTERNATI VE FLARED END SECTI ON EA 5 900. 00 4, 500. 00
88 705337 600 MM ALTERNATI VE FLARED END SECTI ON EA 28 1, 000. 00 28, 000. 00
89 705338 750 MM ALTERNATI VE FLARED END SECTI ON EA 1 1, 200. 00 1, 200. 00
90 705339 900 MM ALTERNATI VE FLARED END SECTI ON EA 10 1, 500. 00 15, 000. 00
91 705341 1200 MM ALTERNATI VE FLARED END SECTI ON EA 5 2, 000. 00 10, 000. 00
92 705344 1650 MM ALTERNATI VE FLARED END SECTI ON EA 2 3, 000. 00 6, 000. 00
93 705490 1775 MM X 1175 MM Bl TUM NOUS COATED EA 2 2, 500. 00 5, 000. 00
STEEL FLARED END PI PE ARCH SECTI ON
94 719300 MANHOLE EA 1 8, 000. 00 8, 000. 00
95 721008 ROCK SLOPE PROTECTI ON (LI GHT, METHOD B) VB 120 240. 00 28, 800. 00
96 721024 ROCK SLOPE PROTECTI ON (1/4T, METHOD B) MB 1, 150 240. 00 276, 000. 00
97 727901 M NOR CONCRETE (DI TCH LI NI NG) VB 53 675. 00 35, 775. 00
98 729010 ROCK SLOPE PROTECTI ON FABRI C MR 2,190 25.00 54, 750. 00
99 (S) 750001 M SCELLANEOUS | RON AND STEEL KG 27, 700 5. 00 138, 500. 00
100 (S) 800423 CHAI N LI NK FENCE (TYPE CL- 2. 4) M 1, 360 120. 00 163, 200. 00
101 (S) 802595 3.0 M CHAIN LI NK GATE (TYPE CL-1.8) EA 2 2,000. 00 4,000. 00
102 810116 SURVEY MONUMENT ( TYPE D) EA 5 1, 500. 00 7,500. 00
103 820107 DELI NEATOR ( CLASS 1) EA 330 45. 00 14, 850. 00
104 820110 M LEPOST MARKER EA 250 60. 00 15, 000. 00



08-4697V4 Bl D245

08- SBD- 138 CONTRACT PROPOSAL OF LOW BIDDER PAGE 7

06/ 30/ 05 07/ 01/ 05

| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
105 820131 OBJECT MARKER ( TYPE K) EA 4 60. 00 240. 00
106 820132 OBJECT MARKER ( TYPE L) EA 6 60. 00 360. 00
107 820133 OBJECT MARKER (TYPE N) EA 4 80. 00 320. 00
108 820134 OBJECT MARKER ( TYPE P) EA 4 80. 00 320. 00
109 (S) 832002 METAL BEAM GUARD RAI LI NG ( STEEL POST) M 4,060 85. 00 345, 100. 00
110 (S) 839521 CABLE RAI LI NG M 190 55. 00 10, 450. 00
111 (S) 839541 TRANSI TI ON RAI LI NG ( TYPE VB) EA 4 5, 000. 00 20, 000. 00
112 (S) 839584 ALTERNATI VE | N-LI NE TERM NAL SYSTEM EA 6 4, 000. 00 24, 000. 00
113 (S) 839585 ALTERNATI VE FLARED TERM NAL SYSTEM EA 17 2,500. 00 42,500. 00
114 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG MR 350 60. 00 21, 000. 00
115 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 75, 900 1. 00 75, 900. 00

( SPRAYABLE)
116 (S) 850122 PAVEMENT MARKER EA 5, 400 8. 00 43, 200. 00
( RETROREFLECTI VE- RECESSED)

117 (S) 860460 LI GHTI NG AND SI GN | LLUM NATI ON LS LUMP SUM 95, 000. 00 95, 000. 00
118 (S) 860604 FLASHI NG BEACON SYSTEM LS LUMP SUM 60, 000. 00 60, 000. 00
119 (S) 034335 DETECTOR LOOP REPLACEMENT LS LUMP SUM 80, 000. 00 80, 000. 00
120 (S) 860889 MODI FY TRAFFI C MONI TORI NG STATI ON LS LUMP SUM 12, 000. 00 12, 000. 00
121 (S) 034336 RELOCATE ENVI RONVENTAL SENSI NG STATI ON LS LUMP SUM 53, 000. 00 53, 000. 00
122 (S) 034337 RELOCATE TELEPHONE DEMARCATI ON CABI NET LS LUMP SUM 12, 000. 00 12, 000. 00
123 999990 MOBI LI ZATI ON LS LUMP SUM 5, 000, 000. 00 5, 000, 000. 00
A) 48, 910, 800. 00

B) 44 DAYS X 10081

A+B) 53, 366, 602. 00



08-4697V4 Bl D245

08- SBD- 138 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
06/ 30/ 05 07/ 01/ 05
| TEM SECOND
Bl D AMOUNT

1 8, 100. 00 8100. 00

2 1, 463, 000. 00 1463000. 00

3 6. 00 52980. 00

4 6, 750. 00 6750. 00

5 246, 000. 00 246000. 00

6 7.00 98000. 00

7 12, 000. 00 60000. 00

8 150. 00 14400. 00

9 200. 00 10400. 00
10 6, 500. 00 32500. 00
11 1, 500. 00 6000. 00
12 55, 000. 00 55000. 00
13 1, 000, 000. 00 1000000. 00
14 300. 00 1800. 00
15 15. 00 2205. 00
16 . 88 82720. 00
17 25. 00 102250. 00
18 3, 100. 00 18600. 00
19 2.50 10450. 00
20 15, 000. 00 60000. 00
21 50. 00 1520000. 00
22 300. 00 228000. 00
23 4, 000. 00 128000. 00
24 1.00 930. 00
25 26. 00 35100. 00
26 1.30 14690. 00
27 1.10 13090. 00
28 30. 00 1020. 00
29 1.00 1520. 00
30 200. 00 6200. 00
31 5, 000. 00 5000. 00
32 1, 500. 00 1500. 00
33 500. 00 1500. 00
34 2.50 9000. 00
35 50. 00 9000. 00
36 1, 250. 00 5000. 00
37 750. 00 4500. 00
38 200. 00 2600. 00
39 300. 00 15000. 00




08-4697V4 Bl D245

08- SBD- 138 SUMMARY OF REMAI NI NG BI DDERS PAGE 9
06/ 30/ 05 07/ 01/ 05
| TEM SECOND
Bl D AMOUNT

40 500. 00 12000. 00
41 650. 00 5200. 00
42 300. 00 3000. 00
43 650. 00 650. 00
44 2.50 195000. 00
45 .00 0. 00
46 90, 000. 00 90000. 00
47 172, 500. 00 172500. 00
48 33.75 21903750. 00
49 5, 000. 00 5000. 00
50 40. 00 170400. 00
51 85. 00 34000. 00
52 3.00 72300. 00
53 11.00 24200. 00
54 80. 00 384800. 00
55 600. 00 2400. 00
56 77.00 82390. 00
57 10. 00 48100. 00
58 3, 500. 00 24500. 00
59 15, 000. 00 15000. 00
60 55. 00 3839000. 00
61 53. 00 51410. 00
62 62. 00 8184000. 00
63 10. 00 37700. 00
64 3.00 14490. 00
65 3. 00 600. 00
66 3.00 3630. 00
67 3. 00 2100. 00
68 3.00 5880. 00
69 430. 00 124700. 00
70 3, 000. 00 1320000. 00
71 11. 00 29920. 00
72 2.00 5440. 00
73 2, 000. 00 9000. 00
74 550. 00 36850. 00
75 1, 400. 00 9800. 00
76 200. 00 600. 00
77 2, 000. 00 4000. 00
78 200. 00 158000. 00




| TEM

79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116

117

08-4697V4
08- SBD- 138
06/ 30/ 05

84.
280.
750.
300.
175.

10.

7.
90, 000.

507300.
157700.
137200.
56700.
140300.
48000.
1950.
1700.
1750.
11200.
475.
6250.
5500.
4000.
3500.
5000.
9480.
85100.
21995.
17520.
110800.
81600.
3000.
7500.
8250.
13750.
220.
330.
300.
300.
341040.
53200.
3000.
1800.
2975.
3500.
68310.
37800.
90000.

SUMMARY

OF

REMA/

N |

N G

B I

DDERS

Bl D245
PAGE 10
07/ 01/ 05



08-4697V4 Bl D245

08- SBD- 138 SUMMARY OF REMAI NI NG BI DDERS PAGE 11
06/ 30/ 05 07/ 01/ 05
| TEM SECOND
Bl D AMOUNT
118 95, 000. 00 95000. 00
119 25, 000. 00 25000. 00
120 110, 000. 00 110000. 00
121 90, 000. 00 90000. 00
122 37, 000. 00 37000. 00
123 4,731, 000. 00 4731000. 00
TOT A 49, 553, 410. 00

B) 450 DAYS X 10081

A+B) 54, 089, 860. 00



